Group Activity	First Demo Planning				
Goal of the First Demo	**Task**	**Assigned to**	**Due by**	**Status (Tracks Completed Task)**	**Comments**
1. Finalize the system models		(Assign group task)			
	1a. Context Diagram	Steven/Daquan	11/28/2020	In work	Create Context Diagram for website
	1b. DFD	Steven/Daquan	11/28/2020	In work	Create Data Flow Diagram for website.
	1c. Beginner level use case	Steven/Daquan	11/28/2020	In work	Beginner level use case
	1d. Intermediate level use case	Nicholas/Marc	11/28/2020	In work	Intermediate level use case
	1e. Expert level use case	Nicholas/Marc	11/28/2020	In work	Expert level use case
	1f. Use case diagram	Nicholas/Marc	11/28/2020	In work	Create use case diagram after some use cases.
2. Review the models	Review models	All	11/29/2020	In work	Everyone view the models and make sure it is good.
3. Design the interfaces					
	3a. Homepage	Steven/Daquan	11/28/2020	In work	Homepage interface
	3b. Beginner Section	Steven/Daquan	11/28/2020	In work	Beginner section for open source projects interface
	3c. Intermediate Section	Nicholas/Marc	11/28/2020	In work	Intermediate section for open source projects interface
	3d. Expert Section	Nicholas/Marc	11/28/2020	In work	Experts section for open source projects interface
4. Review the interfaces and build the application skeleton	Review	All	11/29/2020	In work	Everyone should review the application skeleton and interfaces involved with it.
5. Test	Test	All	11/30/2020	In work	Testing the process of things.
6. Create videos	Create videos	All	11/30/2020	In work	Create videos for Demo 1
7. Word Document/Screen shots	7a. Screenshots	All	11/30/2020	In work	Create screenshots for final submission of Demo 1.
	7b. Word Document	All	11/30/2020	In work	Anyone can creat the screenshots and put the word document together Just make sure to run it by everyone before submission.
8. Submit	Final Submission	Any	12/1/2020	In work	Anyone can submit, but need to group together everything on GitHub.